
2010 Schedule for Rebidding of Failed 100% Petitions 
City of Wichita 

January 2010 
 

January 8:  Bid fails 
January 11:  New petition is submitted 
January 12:  City Council rejects bids 
January 15:  Petition is rebid 
January 26:  City Council approves new petition and awards the construction contract 
 
January 15:  Bid fails 
January 18-25:  New petition is submitted 
January 26:  City Council rejects bids 
January 29:  Petition is rebid  
*February 2:  City Council approves new petition and awards the construction contract 
 
January 22:  Bid fails 
January 25:  New petition is submitted 
January 26:  City Council rejects bids 
January 29:  Petition is rebid 
February 2:  City Council approves new petition and awards the construction contract 
 
January 29:  Bid fails 
February 1:  New petition is submitted 
February 2:  City Council rejects bids 
February 5:  Petition is rebid 
February 9:  City Council approves new petition and awards the construction contract 
 
February 5:  Bid fails 
February 8:  New petition is submitted 
February 9:  City Council rejects bids 
February 12 or 19: Petition is rebid 
February 23:  City Council approves new petition and awards the construction contract 
 
February 12:  Bid fails 
February 15-22:  New petition is submitted 
February 23:  City Council rejects bids 
February 26:   Petition is rebid 
*March 2:  City Council approves new petition and awards the construction contract 
 
February 19:  Bid fails 
February 22:  New petition is submitted 
February 23:  City Council rejects bids 
February 26:  Petition is rebid 
March 2:  City Council approves new petition and awards the construction contract 
 
 



February 26:  Bid fails 
March 1:  New petition is submitted 
March 2:  City Council rejects bids 
March 5:  Petition is rebid 
March 9:  City Council approves new petition and awards the construction contract 
 
March 5:  Bid fails 
March 8:  New petition is submitted 
March 9:  City Council rejects bids 
March 12 or 19:  Petition is rebid 
March 23:  City Council approves new petition and awards the construction contract 
 
March 12:  Bid fails 
March 15-22:  New petition is submitted 
March 23:  City Council rejects bids 
March 26 or Apr 2: Petition is rebid 
*April 6:  City Council approves new petition and awards the construction contract 
 
March 19:  Bid fails 
March 22:  New petition is submitted 
March 23:  City Council rejects bids 
March 26 or Apr 2: Petition is rebid 
April 6:   City Council approves new petition and awards the construction contract 
 
March 26:  Bid fails 
March 29-Apr 5: New petition is submitted 
April 6:   City Council rejects bids 
April 9:   Petition is rebid 
*April 13:  City Council approves new petition and awards the construction contract 
 
April 2:   Bid fails 
April 5:   New petition is submitted 
April 6:   City Council rejects bids 
April 9:   Petition is rebid 
April 13:  City Council approves new petition and awards the construction contract 
 
April 9:   Bid fails 
April 12:  New petition is submitted 
April 13:  City Council rejects bids 
April 16:   Petition is rebid 
April 20:  City Council approves new petition and awards the construction contract 
 
April 16:  Bid fails 
April 19:  New petition is submitted 
April 20:  City Council rejects bids 
April 23:  Petition is rebid 
April 27:  City Council approves new petition and awards the construction contract 
 
 



April 23:  Bid fails 
April 26:  New petition is submitted 
April 27:  City Council rejects bids 
April 30:  Petition is rebid 
May 4:   City Council approves new petition and awards the construction contract 
 
April 30:  Bid fails 
May 3:   New petition is submitted 
May 4:   City Council rejects bids 
May 7:   Petition is rebid 
May 11:  City Council approves new petition and awards the construction contract 
 
May 7:   Bid fails 
May 10:  New petition is submitted 
May 11:  City Council rejects bids 
May 14:  Petition is rebid 
May 18:  City Council approves new petition and awards the construction contract 
 
May 14:  Bid fails 
May 17:  New petition is submitted 
May 18:  City Council rejects bids 
May 21:  Petition is rebid 
May 25:  City Council approves new petition and awards the construction contract 
 
May 21:  Bid fails 
May 24:  New petition is submitted 
May 25:  City Council rejects bids 
May 28 or June 4: Petition is rebid 
June 8:   City Council approves new petition and awards the construction contract 
 
May 28:  Bid fails 
May 31-June 7:  New petition is submitted 
June 8:   City Council rejects bids 
June 11:  Petition is rebid 
*June 15:  City Council approves new petition and awards the construction contract 
 
June 4:   Bid fails 
June 7:   New petition is submitted 
June 8:   City Council rejects bids 
June 11:  Petition is rebid 
June 15:  City Council approves new petition and awards the construction contract 
 
June 11:  Bid fails 
June 14:  New petition is submitted 
June 15:  City Council rejects bids 
June 18:  Petition is rebid 
June 22:  City Council approves new petition and awards the construction contract 
 
 



June 18:  Bid fails 
June 21:  New petition is submitted 
June 22:  City Council rejects bids 
June 25 or July 2/9: Petition is rebid 
July 13:   City Council approves new petition and awards the construction contract 
 
 
June 25:  Bid fails 
June 28-July 12:  New petition is submitted 
July 13:   City Council rejects bids 
July 16:   Petition is rebid 
*July 20:  City Council approves new petition and awards the construction contract 
 
July 2:   Bid fails 
July 5-12:  New petition is submitted 
July 13:   City Council rejects bids 
July 16:   Petition is rebid 
*July 20:  City Council approves new petition and awards the construction contract 
 
July 9:   Bid fails 
July 12:   New petition is submitted 
July 13:   City Council rejects bids 
July 16:   Petition is rebid 
July 20:   City Council approves new petition and awards the construction contract 
 
July 16:   Bid fails 
July 19:   New petition is submitted 
July 20:   City Council rejects bids 
July 23:   Petition is rebid 
July 27:   City Council approves new petition and awards the construction contract 
 
July 23:   Bid fails 
July 26:   New petition is submitted 
July 27:   City Council rejects bids 
July 30:    Petition is rebid 
August 3:  City Council approves new petition and awards the construction contract 
 
July 30:   Bid fails 
August 2:  New petition is submitted 
August 3:  City Council rejects bids 
August 6:  Petition is rebid 
August 10:  City Council approves new petition and awards the construction contract 

 
August 6:  Bid fails 
August 9:  New petition is submitted 
August 10:  City Council rejects bids 
August 13:  Petition is rebid 
August 17:  City Council approves new petition and awards the construction contract 
 



August 13:  Bid fails 
August 16:  New petition is submitted 
August 17:  City Council rejects bids 
August 20:  Petition is rebid 
August 24:  City Council approves new petition and awards the construction contract 
 
 
August 20:  Bid fails 
August 23:  New petition is submitted 
August 24:  City Council rejects bids 
Aug 27 or Sept 3/10: Petition is rebid 
September 14:  City Council approves new petition and awards the construction contract 
 
August 27:  Bid fails 
August 30-Sept 13: New petition is submitted 
September 14:  City Council rejects bids 
September 17:  Petition is rebid 
*September 21: City Council approves new petition and awards the construction contract 
 
September 3:  Bid fails 
September 6-13: New petition is submitted 
September 14:  City Council rejects bids 
September 17:  Petition is rebid 
*September 21: City Council approves new petition and awards the construction contract 
 
September 10:  Bid fails 
September 13:  New petition is submitted 
September 14:  City Council rejects bids 
September 17:  Petition is rebid 
September 21:  City Council approves new petition and awards the construction contract 
 
September 17:  Bid fails 
September 20:  New petition is submitted 
September 21:  City Council rejects bids 
September 24:  Petition is rebid 
September 28:  City Council approves new petition and awards the construction contract 
 
September 24:  Bid fails 
September 27:  New petition is submitted 
September 28:  City Council rejects bids 
October 1:   Petition is rebid 
October 5:  City Council approves new petition and awards the construction contract 
 
October 1:  Bid fails 
October 4:  New petition is submitted 
October 5:  City Council rejects bids 
October 8 or 15: Petition is rebid 
October 19:  City Council approves new petition and awards the construction contract 

 



October 8:  Bid fails 
October 11-18:  New petition is submitted 
October 19:  City Council rejects bids 
October 22:  Petition is rebid 
*October 26:  City Council approves new petition and awards the construction contract 
 
October 15:  Bid fails 
October 18:  New petition is submitted 
October 19:  City Council rejects bids 
October 22:  Petition is rebid 
October 26:  City Council approves new petition and awards the construction contract 
 
 
October 22:  Bid fails 
October 25:  New petition is submitted 
October 26:  City Council rejects bids 
October 29:  Petition is rebid 
November 2:  City Council approves new petition and awards the construction contract 
 
October 29:  Bid fails 
November 1:  New petition is submitted 
November 2:  City Council rejects bids 
November 5:  Petition is rebid 
November 9:  City Council approves new petition and awards the construction contract 
 
November 5:  Bid fails 
November 8:  New petition is submitted 
November 9:  City Council rejects bids 
November 12:   Petition is rebid 
November 16:  City Council approves new petition and awards the construction contract 
 
November 12:  Bid fails 
November 15:  New petition is submitted 
November 16:  City Council rejects bids 
November 19:  Petition is rebid 
November 23:  City Council approves new petition and awards the construction contract 
 
November 19:  Bid fails 
November 22:  New petition is submitted 
November 23:  City Council rejects bids 
December 3:  Petition is rebid 
December 7:  City Council approves new petition and awards the construction contract 
 
December 3:  Bid fails 
December 6:  New petition is submitted 
December7:  City Council rejects bids 
December 10:  Petition is rebid 
December 14:  City Council approves new petition and awards the construction contract 
 



December 10:  Bid fails 
December 13:  New petition is submitted 
December 14:  City Council rejects bids 
December 17:  Petition is rebid 
December 21:  City Council approves new petition and awards the construction contract 
 
 
 
Meeting schedules over the Christmas and New Year’s Holidays will be determined later in the year. 
 
*Multiple or delayed dates are indicated due to City Council’s meetings which sometimes don’t occur 
on every Tuesday of the month due to holidays or other conflicting issued. 


